TRACKING REPORT for 2005 SPLOST

COBB COUNTY DEPARTMENT OF TRANSPORTATION

’r

Date: January 11, 2006 "‘w a‘k"

STATUS REPORT - ALL PROJECTS '

** Schedule Currently under revision, Will be Finalized in February 2007
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INFRASTRUCTURE PRESERVATION - Bridge Rehab/Replacement

Bells Ferry Road over Noonday Creek Trib Design Apr-06 May-08
Bridge Replacement X
Booth Road over Olley Creek Tributary Jan-07 Jan-08
Bridge Replacement
Burnt Hickory Road over Mud Creek Cobb DOT Jul-06 May-07
Bridge Rehabilitation Engineering X
Candy Lane over Olley Creek Construction Jul-06 Aug-06
Bridge Rehabilitation COMPLETE X X X X
Canton Road over Little Noonday Creek Consultant Jan-07 Oct-08
Bridge Replacement Selection X
Cheatham Hill Rd over Ward Creek Consultant Dec-06 Aug-08
Bridge Rehabilitation/Widening Selection X
Collins Blvd over Buttermilk Creek Consultant Jan-07 Oct-07
Bridge Replacement Selection X
Collins Road over Little Allatoona Creek Construction | May-08 May-09
Bridge Rehabilitation COMPLETE X X X X
Columns Drive over Sope Creek Feb-07 Jul-07
Bridge Rehabilitation
Concord Road over Silver Comet Trail GDOT Jun-06 Feb-08
Bridge Replacement Design X

(Internal)
Flint Hill Road over Olley Creek Design Mar-06 Aug-07
Bridge Replacement Underway X
Garrett Road over Powder Springs Creek Consultant Jan-07 Jul-08
Bridge Replacement Selection X
Hamby Road over Clark Creek Mar-07 Nov-08
Bridge Replacement
Hermi Ped. Bridge on Paces Fy over Chatt Concept Apr-06 Aug-07
Bridge Engineering X
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Hiram-Lithia Springs Rd over Sweetwater Crk Consultant Jul-06 Aug-08
Bridge Replacement Contract X
Holloman Road over Sweetwater Creek Construction Jan-07 May-07
Bridge Rehabilitation COMPLETE X X X X
Holly Springs Road over Sewell Creek Trib Consultant Jan-07 Oct-08
Bridge Replacement Selection X
Hurt Road over Olley Creek Construction | Apr-06 Feb-07
Bridge Rehabilitation COMPLETE X X X X
Indian Hills Drive over Sope Creek Cobb DOT Feb-07 Dec-07
Bridge Rehabilitation Engineering X
John Ward Road over Mud Creek Cobb DOT Dec-08 May-09
Bridge Rehabilitation Engineering X
Luther Ward Road over Mud Creek Tributary Cobb DOT Dec-08 May-09
Bridge Rehabilitation Engineering X
Macedonia Road over Noses Creek Construction Jan-07 May-07
Bridge Rehabilitation COMPLETE X X X X
Midway Road over Allatoona Creek Tributary Consultant Jan-07 Dec-07
Bridge Replacement Selection X
Mount Calvary Road over Noses Creek Consultant Jan-07 Jul-07
Bridge Replacement Selection X
New Chastain Road over Noonday Creek Feb-07 May-07
Bridge Rehabilitation
North Church Lane over CSX Railroad Design Feb-06 Dec-07
Bridge Replacement X
Oglesby Road over Powder Springs Creek Consultant Jan-07 Oct-08
Bridge Replacement (2 Bridges) Selection
Old Hwy 41/Kennesaw Mtn NBP over CSX RR Consultant Mar-06 Nov-07
Bridge Replacement Notice X
to Proceed
Olive Springs Rd over Nickajack Ck Trib Jan-07 Apr-08
Bridge Replacement
Paper Mill Road over Sope Creek Apr-08 Jan-11
Bridge Replacement
Rock Bridge Road over Noonday Crk Trib Consultant Jan-07 Apr-07
Bridge Replacement Selection X
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Sewell Mill Road over Sewell Creek Consultant Jan-07 Jul-08
Bridge Rehabilitation / Bridge Widening Selection X
Stout Parkway over Gothards Creek Cobb DOT Jan-07 May-07
Bridge Rehabilitation Engineering X
Worley Drive over Little Noonday Creek Consultant Aug-06 Feb-08
Bridge Replacement Contract X

DRAINAGE - Drainage System Improvements

Fern Street Culvert

Sandy Plains Road @ SR 92 Construction
Complete X | X X1 X

Old Sewell Road Cobb DOT Dec-06 Mar-06

Engineering X
Casteel Road Culvert Cobb DOT Jan-07 Jun-07

Engineering X
Sewell Mill Road @ Roberts Lane Cobb DOT TBD TBD

Engineering X
Brookside Drive @ Roberts Drive Cobb DOT Jan-07 Apr-07

Engineering X

SAFETY/OPERATIONAL - Intersection Safety/Operational Improvements

Atlanta Road at Paces Ferry Road Preliminary | Feb-06 Aug-07
Add Dual Left-turn Lanes Southbound Atlanta Road Design X
Austell Pdr Spgs Rd @ Clay Rd Mar-07 Nov-08

Realignment and Safety Improvements

Austell Rd at East West Conn Concept Mar-06 Nov-07
Add 3rd Thru Lane and Dual Lefts on East West Conn X

Austell Road @ Pat Mell Road Design Underway Mar-08
Realign Pat Mell to line up with apartment entrance X

Austell Rd@Roberta Dr/Cochran Rd Design Underway Mar-08
Improve Alignment X

Barrett Pkwy@Cobb Place Blvd(East) Property Underway Apr-07
Intersection Improvements Acquisition X X

Blair Br Rd@Oak Ridge Rd/Six Flags Dr Jan-07 Jul-08

Realignment and Safety Improvements
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Bob Cox Rd at Dallas Hwy(SR 120) Construction | Feb-06 Nov-06
Install Southbound Right-turn Lane on Bob Cox Road X X X
Burnt Hickory Road at Due West Road Jan-07 May-09
Realignment and Safety Improvements
Burnt Hickory Rd at Mount Calvary Rd Jan-07 Jan-08
Install a northbound right turn lane on Mt Calvary Rd
Burnt Hickory Road @ Stout Parkway Jan-07 Aug-08
Realignment and Safety Improvements
Chastain Road @ Bells Ferry Road RW Acq/ Underway Sep-07
Add right turn lanes Final X X
Design
Cooper Lake Rd @ King Springs Rd Consultant Jan-07 Jul-08
Improve intx sight dist to remove f\flasher; add SB Selection X
channelized rt turn; lengthen eastbound It turn; poss sig
Cumberland Blvd@Cumberland Transfer Ctr Jul-07 Jan-08
Median Safety Improvements
Dallas Hwy/SR 120 at Casteel/Old Hamilton Rd Construction |Underway Underway
Add Northbound Right-Turn Lane Complete X | X X\l X
Dallas Hwy/120 at Poplar Spgs Rd/Holland Rd Consultant Dec-06 May-08
Realign Intersection and Install Traffic Signal Selection X
Due West Rd at Old Hamilton Road Jan-07 May-08
Realign Intersection and install Traffic Signal
East West Connector @ Fontaine Road Consultant Mar-07 Mar-08
Add eastbound acceleration Lane at East West Conn Selection X
East West Connector at Hicks Road Concept Feb-06 Aug-07
Add Right-Turn Lanes Northbound and Southbound X
Floyd Road @ Clay Road Preliminary | Underway Aug-07
Intersection Improvements Design X
Hickory Grove Road @ New McEver Road Jan-07 Jan-09
Add Turn Lanes; Possible Traffic Signal
Johnson Ferry Road @ Sewell Mill Road Jan-08 Oct-09
Add dual Left Turns N; Include Sewell Mill Rd at Pine Rd
Intersection Improvements
Kennesaw Due W/Acworth Due W/Due West Jan-07 Oct-08
Improve Turn Lane
Macland Rd/Bullard Rd @ Corner/Florence Rd GDOT Underway TBD
Convert Bullard to Rt in Rt out with Rt Turn Lane Design X X
Upgrade Sigs and Imp app grades for Macland at Corner (Internal)
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Mars Hill Road Design Jul-07 Jul-09
Intersection Improvements X
<GRTA Project>
Mars Hill Road @ Due West Road Consultant Dec-06 Dec-08
Add Turn Lanes Negotiations X
Mars Hill Road @ Giles / Hill Road Design Underway Mar-08
Add Left and Right Turn Lanes - Improve Sight Distance X
<GRTA Project>
Mars Hill Road @ Hadaway Road Design Underway Mar-08
Add Left Turn Lanes on Mars Hill Road X
<GRTA Project>
Mars Hill Road @ Nichols Road Design Underway Mar-08
Add Left and Right Turn Lanes X
Midway Road @ Luther Ward Road Construction | Underway Underway
Realignment and Safety Improvements Complete X X X X
Old Alabama Road @ Cardell Road Cobb DOT | Underway Feb-07
Add Eastbound Right Turn Lane Design X X
Old Dallas Road at Holland Rd Dec-06 May-08
Align Holland with Old Dallas at 90 Degrees X
Old Highway 41 @ McCollum Parkway Construction |Underway Jun-06
Extend Northbound Right Turn Lane on Old Highway 41 Complete X X X X
Powder Springs Road @ Cheatham Hill Road Preliminary | Underway Apr-08
Add Right Turn Lane Design X
Roswell Road (SR 120) at Old Canton Road Consultant Oct-06 Jun-08
Add Capacity on Old Canton Road Selection X
Sandy Plains Road at East Piedmont Road Concept Apr-06 Dec-08
Add Dual Left-turn Lanes an Right-turn Lanes X
Shallowford Road @ McPherson Road Cobb DOT May-07 May-08
Realign and Add Turn Lanes Design
Six Flags Road @ Riverside Parkway Consultant Jul-07 Jul-08
Add Lt Turn EB and WB; Add EB Rt Turn Selection X
Lane; Possible Traffic Signal
South Gordon Road @ Pisgah Road Consultant Jan-06 Jul-08
Add Lt Turn Lane; remove flasher; Improve St Distance Selection X
Spring Road @ Campbell Road Sep-09 Oct-11
Intersection Improvements
Stilesboro Road Intersection Improvements Concept Feb-06 May-09
Acworth Due West Road to Shillings Road X
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Villa Rica Road @ Bullard Road COMPLETE | Underway Underway
Intersection Improvements X X X X
Villa Rica Road @ Casteel Road COMPLETE | Underway Underway
Intersection Improvements X X X X
West Sandtown Road at Villa Rica Road Consultant Dec-06 May-08
Intersection Improvements Selection X

Barrett Parkway
US 41 to Dallas Highway
Widen to 6-In w/ 10' trail, 5' SW, Turn Lanes

Mar-07

Nov-10

CONGESTION RELIEF/MOBILITY - Thoroughfare Improvements

Big Shanty Road Extension - Ph 1
Busbee Pkwy at Big Shanty Rd to Barrett Lakes Blvd
New 4-Lane Divided Roadway

Design

Underway

Aug-08

Big Shanty Road Extension - Ph 2
Barrett Lakes Blvd to Chastain Road
New 4-Lane Divided Roadway

Design

Underway

Aug-08

Big Shanty Road Extension - Ph 3
Busbee Pkwy to Chastain Meadows Parkway
New 4-Lane Divided Roadway

Design

Underway

Aug-12

Bill Murdock Road
Sewell Mill Road to Pine Road
Widen to 3-Lanes on School Side(Dodgen MS and Walton)

Preliminary
Design

Feb-06

Aug-07

Callaway Road
Austell Road to Powder Spring Road
Widen to 3 Lanes

Oct-07

Jul-11

CedarCrest Road
Paulding County Line to Governor's Towne Club
Widen to 4 Lane Divided

Jul-07

Jul-11

Cobb Parkway (CCID-1014)
Mount Paran Road to Paces Mill Road
Widen Bridge to 6 Lane Divided

Design

Underway

May-12

Cobb Parkway
Paces Mill Road to Acres Mill Road
Widen to 6/8 Lane Divided

Design

Underway

May-12

I-285/Atlanta Road
n/a
Upgrade Interchange

Concept

Underway

May-10

1-285/South Cobb Drive (GDOT)
n/a
Upgrade Interchange

Design

Underway

Nov-09

Jamerson Road
Canton Road to Lee Waters Road
New 4-Lane Divided Roadway

Jul-07

Oct-09

Jiles Road
Cobb Parkway to Cherokee Street
Widen to 4-Lane Divided

Consultant
Selection

Oct-06

Aug-10

Mulkey Road Connector
Mulkey Road to East West Connector
New 2 Lane Roadway

Final
Plans
Submitted

Underway

May-07

X
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Engineering

Begin Property

Acqusition

Construction Bid

Construction
Construction

Begin
End

Powder Springs Road Connector
Powder Springs Road to South Cobb Drive
New 2/4 Lane Roadway

£ | Scheduled Begin
& | Engineering

&' | scheduled

N
~

Six Flags Drive
Riverside Dr to Six Flags Pkwy and 1,600 Lee Ind. Blvd
Widen to 3 Lanes

Mar-07

Aug-09

South Barrett Reliever Phase 1 (TCID-14A)
Cobb Parkway to Shiloh Valley Drive
New 4 Lane Roadway

Project
On-Hold

Underway

TBD

SR 280/South Cobb Drive (GDOT)
SR 5 /Atlanta Road to Bolton Road
Widen to 4/6 Lane Divided

Sep-07

Nov-11

SR 92 (GDOT)
Cobb Parkway to Cowan Road
Widen to 4 Lane Divided

Concept
(GDOT
Consultant)

Underway

Aug-09

SR 92 (GDOT)
Paulding County Line to Cobb Parkway
Widen to 4 Lane Divided

Concept
(GDOT
Consultant)

Underway

Aug-09

Stilesboro Road
Kennesaw Due West Rd to Barrett Pkwy
Widen to 4-Lane Divided

Concept

Feb-06

Aug-09

Stilesboro Road
Mars Hill Road to Rosehedge Way
Widen to 5/3 Lanes

Concept

Feb-06

Aug-08

Windy Hill Road
Windy Hill Road EB to Powers Ferry Rd NB
Flyover Bridge

Design

Jun-10

Aug-12

Windy Hill/Macland Road Connector
Macland Rd (SR 360) at Powder Spgs to Windy Hill Road
New 2-Lane Roadway (Buy R/W for Future 4-Lane)

Fiber Network Expansion
Install fiber optic interconnect cable between traffic
signals to improve traffic flow

Concept

CONGESTION RELIEF/MOBILITY - Traffic Management

Feb-06

Jun-08

Nov-09

Aug-09

Rebuild Existing Traffic Signals
Upgrade Deficient Signals to Current Specifications

Engineering

May-06

N/A

On-going

Upgrade Traffic Signal Cabinets
Upgrade existing traffic signals to current specifications

Cobb DOT
Design

Aug-06

N/A

Feb-07

Traffic Control Center Upgrade
Upgrade the existing equipment in the TCC to
current specifications

Jun-07

Aug-08

Transportation Technology
Upgrade GIS, GPS,MIS, and TIS

MIS
Underway

Underway

N/A

N/A | N/A

Traffic Signal Timing
Retime Signal Corridors to Improve Traffic Flow

Mar-07

Dec-07

Traffic Signal Timing
Retime Signal Corridors to Improve Traffic Flow

Mar-08

Dec-08
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Traffic Signal Timing Mar-09 Dec-09
Retime Signal Corridors to Improve Traffic Flow
ATMS Phase 5 Nov-07
Expand ATMS by installing advanced technology.
Expand traffic control center.
ATMS Phase 6 Nov-07
Expand ATMS by installing advanced technology.
ATMS Project - Engineering Only Consultant | Underway May-07
Phases 5 and 6 Contract X | N/A
Transportation Planning Studies Nov-08 Aug-08

Long-range and short-range transportation studies
to support project development
SAFETY/OPERATIONAL - Roadway Safety

Acworth Due West Road
Nance Road to Burnt Hickory Road
Safety, Operational and Intersection Improvements

Concept

Mar-06

Feb-10

Allgood Road
East Piedmont Road to Allgood Road/Scufflegrit Road
Rockcrest Dr hill cut

Oct-08

Jan-11

Beech Haven Trail
Ivy Ridge Drive to Winchester Trail
Safety/Oper-Improve Hor Curve to meet Design Speed

Cobb DOT
Design

Dec-06

May-07

Bell Ferry Road
1-575 to North Cobb Parkway (US41)
Intersection Improvements

Consultant
Negotiations

Sep-06

May-10

Canton Road
Canton Road Connector to Cherokee County
Corridor Improvements - Shoulders and Intersections

Concept

Apr-06

May-11

Childers Road
Shallowford Road to Fulton County
Shoulder and intersection improvements

Apr-08

Jan-10

County Line Road
Mars Hill Road (SR 176) to Due West Road
Safety/Operational Improvements - Includes 2 Bridges

Consultant
Selection

Dec-06

Dec-09

Gus Robinson Road
Macland to end of street
Safety and Operational Improve - rural shldrs (no C&G)

Jan-07

Jan-09

Hamilton Road
Paul Samuel Road to Naples View
Safety/Oper - Improve Horiz.curve to meet design speed

Cobb DOT
Design

Underway

Feb-07

Hickory Grove Road
Baker Road to Wade Green Road
Safety and Operational Improvements

Feb-07

May-09

Hiram-Lithia Springs Road
Powder Springs-Dallas Road to Humphries Hill
Safety and Operational Improvements

Mar-09

Nov-11

Jamerson Road / Wigley Road
Lee Waters Road to Sandy Plains Road
Safety and Op. improve-3 lane rd with rt turn lanes at intx

Jan-07

May-10
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Engineering

Engineering
Begin Property
Acqusition

Begin

Construction Bid

Construction

Begin
End

Lower Roswell Road
Roswell Street (SR 120) to Terrell Mill Road
Safety/Operational Improvements

= | Scheduled Begin

=
S

2 I scheduled
(e}

T
o

9

Lower Roswell Road
Davidson Road to Fulton County Line
C0O-349 & BP220

Consultant
Selection

Nov-06

May-10

Maxham Road
Veterans Memorial Hwy (SR 8) to Old Alabama Rd
Safety/Operational, Narrow 4-Lane and median

Concept

Feb-06

May-08

Nance Road
Acworth Due West to Old Hwy 41/Main Street
Safety/Operational, bridge over Butler Creek

Consultant
Negotiation

Jul-06

Feb-10

North Booth Road
Shiloh Road to Bells Ferry Road
Shoulder and intersection improvements

Preliminary
Design

Feb-06

Feb-08

Old McEver Road
Main Street to New McEver Road
Safety and Operational Improve with Curb and Gutter

Apr-08

May-09

Post Oak Tritt Road
Holly Springs Road to Fulton County
Safety and Operational Improve and 2 replace bridges

Preliminary
Design

Underway

Feb-08

Queen Mill Road
Veterans Memorial Highway to Mableton Parkway
Safety and Operational Improvements

Jul-07

Jul-09

Shallowford Road
Johnson Ferry Road to Childers Road
Hill cut at the Kroger/Publix entrance

Consultant
Negotiation

Sep-06

Nov-07

Shiloh Road/Shallowford Road
Wade Green Road to Canton Road
Safety/Op. improve 3-lane road with rt turn lanes at intx

Jul-08

Oct-11

Smyrna Pdr Spgs/Benson Poole Rd
Hicks Road to Windy Hill Road
Intx realign at Benson Poole/Smyrna Pdr Spgs Rd

Apr-07

Jan-10

Terrell Mill Road
Delk Road to Old Canton Road
Delk/Paper Mill/Lower Roswell/Old Canton-Intx Improve

Construction

Underway

Underway

West Sandtown Road
Dallas Hwy to South of Macland Rd (to new soccer field)
Corridor Improve-add turn lanes at various intxs

Jul-08

Oct-10

Woodland Brook Drive
Log Cabin Road to Paces Ferry Road
Minor Safety Improvements - add curb and gutter

Apr-09

Apr-11

Woodlawn Drive
Safety/Oper. Improve-bicycle improve and 2 hill cuts
Johnson Ferry Road to Lower Roswell Road

Apr-09

Apr-11

Wooten Lake Road
Wade Green Road to Shiloh Road
Shoulder and intersection improvements

South Hurt Road

Preliminary
Design

Consultant
Selection

Feb-06

Jan-07

May-07

SIDEWALKS - Pedestrian and Bicycle Improvements
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Page 9 of 12

Construction




H c S
2 £ pe
22| 2|8 s| gl ¢
8t | |28l 88| B| B
R Slexe|l 52 - I~
BE |les|lesS| 8@ |g@ @
; s2 22128 55 | 25|25
HPROJECT NAME ProjectPhase | 310 |mum|d<] 80 |@aolimo
Transit Supportive Sidewalks Mar-07 Mar-08
Six Flags S/W Consultant Jan-07 Jun-08
Selection X
South Service Road Consultant Jan-07 Nov-07
Selection X
Frey Road Consultant Jan-07 Nov-07
Selection X
Busbee Parkway Consultant Jan-07 Nov-07
Selection X
Barrett Parkway Consultant Jan-07 Nov-07
Selection X
Hopkins Road Consultant Jan-07 Nov-07
Selection X
SAFETY/OPERATIONAL - School Zone Safety
Acworth Elem & Barber MS Jul-08 Apr-10
Repave and Improve Cantrell Road X
Austell Elementary School Construction | Underway Jan-07
Traffic and Safety Improvements X X X
Awtrey Middle School Oct-08 Oct-09
Improve Access to School for Car/Buses@Nowlin Rd
Baker Elementary School CCBOE Oct-06 May-07
Improve Driveway Design X
Birney Elementary School Consultant Dec-06 May-07
Additional Turn Lanes Selection X
Dodgen Middle School Concept Apr-06 Jul-08
Improve Turn Lanes on Bill Murdock X
Durham MS and Frey Elementary School Oct-07 Apr-09
Additional Turn Lanes
East Valley Elementary School Jan-08 Jan-09
Site Ingress/Egress Improvements
Harmony Leland Elementary School Dec-06 Dec-07
Sidewalks, Acceleration, and Deceleration Lanes
Kell High School Oct-08 Jan-11

Improve Signals and Traffic Patters
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LaBelle Elementary School Dec-06 Feb-08
Sidewalks
Mabry Middle School Dec-06 Dec-07
Sidewalks
McEachern High School Oct-07 Oct-08
Intx Improves at New Macland Rd @ Gaydon Rd
Murdock Elementary School Oct-08 Oct-09
Improve Access and Turn Lanes
Northwest Elementary School Concept May-06 Sep-07
Old Stilesboro Road X
Existing Road Improvements (Site to be Determined)
Pine Mountain Middle and Hayes Elementary Oct-07 Apr-09
Improve capacity at Kennesaw Due West Road
Pitner Elementary School Apr-09 Apr-10
Reconfiguration; Turning Lanes
Pope High School Oct-07 Jul-08
Improve School Driveway
Russell Elementary School Design Jan-07 Jul-08
Additional Turn lanes X
Shallowford Falls Elementary School Oct-07 Oct-08
Improve driveway Access off Lassiter Road
South Cobb High School Oct-07 Oct-08
Sidewalks on Clay Road
Teasley Elementary School Concept Jan-07 Jul-07
Turn Lane, Additional Entrance/Queuing Lanes (In-House) X
Varner Elementary School Jul-09 Jan-11
Turn Lane, Additional Entrance / Queuing Lanes
Walton High School Jan-08 Oct-09
Improve St Dist/Add Lt Turn in the WB Lane/Realign/add
Dual LT Lanes Johnson Fy
West Cobb High School #2, SR 92 Concept May-06 Sep-07
Pitner Rd - Exist Rd Improve, Site to be Determined X
Wheeler High School Oct-07 Oct-08
Site Ingress/Egress Improvements
RESURFACING - Infrastructure Preservation
Resurfacing 2006-1 LARP Consultant
Selection X
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Resurfacing 2007-1 LARP

ON STREET BICYCLE IMPROVEMNTS - Pedestrian and Bicycle Improvements
On Street Bicycle Improvements 2006

MULTI-USE TRAILS - Pedestrian and Bicycle Improvements
SR120 Dallas Highway Streetscapes, Phase | Design Underway

SR120 Dallas Highway Streetscapes, Phase 11 Design Underway TBD
X

Noonday Creek Trail, Phase | Design Underway TBD
X

Noonday Creek Trail, Phase 11 Design Underway TBD
X

Spring Road Multi-use Trail Design Underway TBD
X

East Cobb Trail Extension, Phase | Consultant Nov-06 TBD
Selection X

MUNICIPAL PROJECTS
Austell Powder Springs @ Threadmill Complex Jan-07
City of Austell

Intersection Improvements

Humphries Hill at C.H. James Parkway Design May-06 Mar-07
City of Austell Underway X | X
Intersection Improvements

Joe Jerkins Blvd and Carauster Ind, Inc. Jan-07
City of Austell

Railroad Overpass Bridge
Perkerson Mill Road @ Flint Hill Road Jan-07
City of Austell
Improve Intersection
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